



UNIVERSIDAD AUTÓNOMA DEL NORESTE  
Elaboración de Material Didáctico  
para curso de inglés ESL/EFL  
PLANNER

**Project (Elaboración de material didáctico para curso de Inglés ESL/RFL)**  
**31days Mon 08/08/11 Mon 19/09/11**

- "Presentacion de proyecto, Antecedentes, objetivo y requisitos de proyecto" **4d** **Mon 08/08/11 Thu 11/08/11**
  - POL II Introduction **1d** **Mon 08/08/11 Mon 08/08/11**
  - We set the team **1d** **Tue 09/08/11 Tue 09/08/11 5**
  - Teacher's Manual reception **2d** **Wed 10/08/11 Thu 11/08/11 6**
  - Team Work **5d** **Thu 11/08/11 17/08/11**
  - Rules definition **1d** **Thu 11/08/11 Thu 11/08/11**
  - Set the activities for each team member **1d** **Fri 12/08/11 Fri 12/08/11 9**
  - We start each one of the activities **1d** **Mon 15/08/11 Mon 15/08/11 10**
  - Activities integration **1d** **Tue 16/08/11 Tue 16/08/11 11**
  - Project Supervision ( Unit zero research was finished also the vocabulary for each one of the units was defined) **1d** **Wed 17/08/11 Wed 17/08/11 12**
  - Team work **5d** **Thu 18/08/11 Wed 24/08/11**
  - We defined an extra activity to gather monetary funds to cover the our project expenses (ice cream sale) **1d** **Thu 18/08/11 Thu 18/08/11**
  - Each team member worked on their respective assignments **1d** **Fri 19/08/11 Fri 19/08/11 15**
  - Extra-Activity to gather monetary funds to cover the our project expenses (ice cream sale) **1d** **Mon 22/08/11 Mon 22/08/11 16**
- Each team member worked on their respective assignments **1d** **Tue 23/08/11**  
**Tue 23/08/11 17**



UNIVERSIDAD AUTÓNOMA DEL NORESTE  
Elaboración de Material Didáctico  
para curso de inglés ESL/EFL  
PLANNER

- **Extra-Activity to gather monetary funds to cover the our project expenses (ice cream sale)** 1d Wed 24/08/11 Wed 24/08/11 18
- **Project Supervision** 1d Thu 25/08/11 Thu 25/08/11 19
- **Team work unit 0 was finished** 4d Fri 26/08/11 Wed 31/08/11 20
- **Personal work** 1d Fri 26/08/11 Fri 26/08/11
- **Each team member worked on their respective assignments** 1d Mon 29/08/11 Mon 29/08/11 22
- **Personal work ( We complete the project's justification)** 1d Tue 30/08/11 Tue 30/08/11 23
- **Personal work (Unit 1 objectives are all ready defined)** 1d Wed 31/08/11 Wed 31/08/11 24
- **Project Supervision** 1d Thu 01/09/11 Thu 01/09/11 25
- **Team Work** 2d Fri 02/09/11 Mon 05/09/11 26
- **Each team member worked on their respective assignments** 1d Fri 02/09/11 Fri 02/09/11
- **Project presentation definition** 1d Mon 05/09/11 Mon 05/09/11 28
- **Log Supervision** 1d Tue 06/09/11 Tue 06/09/11 29
- **Test** 1d Wed 07/09/11 Wed 07/09/11 30
- **Team Work** 2d Thu 08/09/11 Fri 09/09/11 31
- **September 15th project presentation details revision** 1d Thu 08/09/11 Thu 08/09/11
- **"Prepared invitations, publicity and uniform"** 1d Fri 09/09/11 Fri 09/09/11 33



UNIVERSIDAD AUTÓNOMA DEL NORESTE  
Elaboración de Material Didáctico  
para curso de inglés ESL/EFL  
PLANNER

- **Supervision** **1d** **Mon 12/09/11 Mon 12/09/11 34**
- **Team Work (Appetizers definition)** **1d** **Tue 13/09/11 Tue 13/09/11 35**
- **Verify all the details and the presentation logistics** **1d** **Wed 14/09/11 Wed 14/09/11 36**
- **Presentation and project delivery** **1d** **Thu 15/09/11 Thu 15/09/11 37**
- **Feedback** **1d** **Mon 19/09/11 Mon 19/09/11**